
SBM Buoy project China-Nigeria 2024
Project:RFS 1149 Total Logistic Approach

Project description 
Load in of 2 Buoy Modules and parts
Leading pieces 2 x 1627 x 1206 x 563cm,81 tons
Total 2 x 2703,19 M3, 2 x 191,8 Tons, 2 x 904,34 M2
Shipment to Nigeria

Ref  : RFS 1149 Total Logistic Approach
Phase 1  : Collection of 2 Buoy body Modules and parts 
PL  :  J1781G-Packing List -SN1A-Rev.1-2023.10.13
     J1781G-Packing List -SN2A-Rev.1-2023.10.13

Collection address : Zhuhai Jutai Offshore Oil Services Limited, 
    no 18 Nanshui road equipment Fabrication Zone  
    Goalan Economy Zone  Zhuhai

Delivery address : To be disclosed

Port of Loading :  Zhuhai Juttal Jetty Gaolan Port Economic Zone
Port of Discharge : Julius Berger Services Nigeria Warri

https://maps.app.goo.gl/Fb1jAv5kP8xaD42NA
https://maps.app.goo.gl/3dgVAn7jRiWi2cmS8
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Projected timeline subject to change
26 November 2023 Award of contract
28 November 2023 
07-14 December 2023 Loading process + lifting operational execution plan
08 January 2024 Load in of 2 Buoy Modules and parts 4 days 
09 January 2024 Lashing completed
10 January 2024  Departure
  45-60 days indirect transit time 
Expected offload 03-2024 Off loading JBL Warri 2days 

Load  in Juttal Quay 
Zhuhai Jutai Offshore Oil Services Limited
Minimum water depth: 8.lm at berthing area
 
Safe navigation requirements of the 15,000 tons 
ship/semi-submersible barge: 122.Sm in length, 
30.Sm in width and 6.21m in draft under full load. 

The load-in Quay in China
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11-12-2023 Cargo inspection
ZNZ-DOHA
DOHA-Guangzhou
Taxi to Zuhai
Travelling time 22 hours 
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12-12-2023
Cargo inspection Juttal Zhuhai
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13-12-2023
Cargo inspection Juttal Zhuhai
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14-12-2023
Cargo inspection Juttal Zhuhai
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15-12-2023
Jetty inspection Juttal Zhuhai
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15-12-2023
Design Cargo
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02-01-2024
Nominated Vessel MV Dagat Mas



SBM Buoy project China-Nigeria 2024
Project:RFS 1149 Total Logistic Approach Routing 11077 Nautical miles equals 20,514 km  

Export-Import documentations 
Permits
Insurance 
Lashing design 
Marine warrantee report 
Contracts
Award agent 
Lift Plans
Voyage plan

Sailing Plan

03-01-2024
Nominated Vessel MV Dagat Mas
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11-12-2023 Cargo inspection
ZNZ-DOHA
DOHA-Guangzhou
Taxi to Zuhai
Travelling time 22 hours 

06-12-2024 Flight to Hongkong ZNZ-DOHA DOHA- Hong Kong Taxi to Zuhai
Travelling time 22 hours 
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07-01-2024
Nominated Vessel MV Dagat Mas
Berth
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08-01-2024
Load in day 1
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08-01-2024
Load in day 1
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08-01-2024
Load in day 1
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08-01-2024
Load in day 1
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08-01-2024
Load in day 1
Happy Birthday to me!
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09-01-2024
Load in day 2
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09-01-2024
Load in day 2
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09-01-2024
Load in day 2
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09-01-2024
Load in day 2
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09-01-2024
Load in day 2 Marine Surveying
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10-01-2024
Departure day
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10-01-2024
Departure day
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10-01-2024
Departure day
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Thanks to all involved

CAB van der Vinne b.v.
Nigeria, Netherlands, Zanzibar
j.vinne@cabvandervinne.com

mailto:j.vine@cabvandervinne.com

